

Site Huddle Transcript

Source S-01 • automated rough transcript; lightly speaker-labelled

Hawthorne Commons Café • Project HC-17 • 14 September 2026

Huddle-0914	08:05	North service counter	Phone recording; machinery noise around 08:11–08:13
08:05:12	Luis	Morning. Main thing is getting the north soffit ready. Above-ceiling inspection is Thursday morning, then board Friday if we are clean.	
08:05:34	Ben	The supply branch still lands right where Omar wants the head. I can kick the diffuser toward the column. We talked about it last week.	
08:05:52	Omar	I said I needed room. I did not lay out the final head. I need to see where the access panel ends up.	
08:06:11	Maya	Do we have a sketch from Priya?	
08:06:17	Luis	Not yet. I sent the marked-up photo Friday.	
08:06:28	Ben	My guys shifted the branch yesterday so drywall could keep framing. It is hung loose until we know. The quote is in your email.	
08:06:47	Maya	You moved it already?	
08:06:50	Ben	Just the branch and flex, reversible. No ceiling cut. Two guys, most of a day once we finish it.	
08:07:08	Tasha	If it keeps the October opening and it is under three grand, I would rather keep moving than hold the ceiling.	
08:07:21	Maya	I need to see the number, and Priya still needs to confirm the location.	
08:07:42	Luis	Can we call it proceed pending paperwork? We cannot lose Friday.	
08:07:50	Maya	Hold final connection. Get Priya and Omar looking at the same condition today. Framing can continue outside that bay.	
08:08:15	Omar	I can be back after lunch. If the branch stays where it is in Luis's photo, the head is tight. Maybe okay, maybe not.	
08:08:41	Ben	The photo is old. It is six or eight inches west now.	

Site Huddle Transcript — continued

08:09:03	Luis	Fine. I will put all three of you at the soffit at one. Next: booths. Nina, I heard Tuesday, then I heard Thursday.
08:09:18	Nina	The counter crates arrive Tuesday. The curved booth is Thursday. That is not a new delay; the approved recovery schedule split the shipment.
08:09:35	Tasha	I only care that the training room is usable by the fifth.
08:09:43	Maya	The booth does not control training, but floor finish does. Luis, keep the crate route clear.
08:10:07	Luis	Electrical trim starts west side Wednesday. Painting says they need the soffit released tomorrow to keep Friday.
08:10:31	Maya	Inspection is Thursday, so painting cannot have the closed soffit tomorrow. They can prep elsewhere.
08:11:02	Unknown / noise	[compressor noise] ... access ... twenty-four ... north ...
08:11:26	Luis	I will send a clean action list. One o'clock field review, no final duct connection, no board in that bay.
08:11:41	Ben	If we are holding my crew, I need an answer today.
08:12:03	Maya	Understood. Send the quote again with what is included and excluded.
08:12:19	Tasha	And please do not let a two-thousand-dollar issue turn into a two-week issue.
08:12:33	Luis	That is it. Seven-thirty tomorrow.

Transcript ends 08:12:41. Bracketed text was inserted by the transcription service where speech was not intelligible.